

CITY OF YUBA CITY  
STAFF REPORT

**Date:** November 6, 2007  
**To:** Honorable Mayor & Members of the City Council  
**From:** Department of Public Works  
**Presentation by:** George Musallam, Public Works Director

---

**Summary**

**Subject:** Residential Street Rehabilitation Project 2007-Extend Limits  
**Recommendation:** a. Authorize the Public Works Director to extend the limits of the Residential Street Rehabilitation Project in accordance with the Public Contract Code.  
**Fiscal Impact:** \$60,000 – Account No. 921026-65501 (Residential Street Rehabilitation)

---

**Background:**

On July 17, 2007, Council approved the plans and specifications for the Residential Street Rehabilitation Project 2007 and authorized the Public Works Department to advertise for bids. The bids were opened and awarded to the lowest bidder, Baldwin Contracting Company, Inc. on September 4, 2007, in the amount of \$520,230.40.

**Analysis:**

Staff feels that it is in the best interest of the City to extend the project limits of the contract to include Maple Avenue from Lewis Avenue to Ainsley Avenue. This section of roadway is in need of rehabilitation and would be a reasonable extension to the existing contract. If approved Maple Avenue will be complete north of Ainsley to it's end at Carroll Street.

**Fiscal Impact:**

Funding for the estimated \$60,000 project extension will come from available gas tax funding budgeted through Account No. 921026-65501 (Residential Street Rehabilitation). There are currently sufficient funds available in the account to fund the project costs.


**Alternatives:**

Do not authorize the extension of the contract or provide staff with alternative direction

**Recommendation:**

Staff recommends that City Council authorize the Public Works Director to extend the limits of the Residential Street Rehabilitation Project in accordance with the Public Contract Code.

Prepared by:

  
\_\_\_\_\_  
Benjamin K. Moody  
Assistant Engineer

Submitted by:



  
\_\_\_\_\_  
Steven R. Jepsen  
City Manager

Reviewed by:

Department Head

Finance

City Attorney

  
\_\_\_\_\_  
  
\_\_\_\_\_  
\_\_\_\_\_



SCALE: 1" = 200'

# RESIDENTIAL STREET REHAB PROJECT 2007

